
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:41 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 437 Date: 13-Mar-2014 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 647

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

0800-0900 Weekly Safety Meeting. Track progress of FWS testing of 10" CCSF Sewer Force Main.
Track CCO 339 work. Misc. MEP paperwork and write diaries.

Bid Item: 122 0-000-000.12204-0120F4 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.00 0.00 0.00 5.00

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

FOR TOM COLOMBOPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

10" DIP Testing

The FWS crew spent the shift testing the 10" CCSF Sewer Force Main. They started pressurizing the line
at 0630. By 0730, the line was pressurized to 200 PSI. I arrived on the bridge at 0830 and noted that
gauge at PP 44 read 200 psi. At 1030, the gauge still read 200 psi.

I walked the length of the pipe and noted no leaks except for a minor weep at PP 125.

At 1130, the test was terminated successfully.

Following the test, the crew used a tank truck to drain the pipe.

During my inspection of the pipe, I noted that the 10" line was not seated in the PS-22 pipe supports to the
east of the PP 126 expansion loop due to the temporary PS-22 similars at PP 127 and 128 installed at a
higher elevation.

122 0-000-000.122

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System 128 0-000-000.128
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 437 Date: 13-Mar-2014 Thursday

Testing
Charles Bailey, National Air Balancers, called and left a message, then sent an email to inform met that
they will change filters, place loggers and perform temperature measurements for the east anchorage units
on March 14, 2014. They will retrieve the data loggers on March 17, 2014. With that, testing will be
complete.

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

LEYLAND SAYLOR ASSO.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: LEYLAND SAYLOR ASSO.

OTH SALVADOR MERINOTester 4.00 0.00 0.00 4.00

Diary: Dispute

Weld inspection

Sal Merino spent 4 hours performing welding QC on the welding work performed by ABF welders under the
bikepath per the direction given in the ATP to CCO 339..

001 0-MPI-ELS.339

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Mechanical
Expansion Loop
The structural angle and channels for fabricating the extra PS-6s along the bike path were delivered today,
with the appropriate COCs and mill certs. The material was inspected and field released for use in the
work.

001 0-MPI-ELS.339

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CHARLES CLAYBORNIronworker 8.00 0.00 0.00 8.00

FOR ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

FOR MICHAEL DRAPERIronworker 6.00 0.00 0.00 6.00

Diary: Dispute

Bike Path Piping

Eric Sparks and Charles Clayborn spent the morning shift jumping the bike path traveler between the
Skyway rails and SAS rails. They were then joined by Mike Draper for 4 hours of the afternoon shift to do
layout of the carbon steel pipe expansion loop.

The crew used a crew truck, a welding machine, and small tools for this operation.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

001
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Change of Character
To perform the day's operations, the FWS crew worked from a closure of the #1 lane of the EB bridge.
The crew, spent 1.5 hours mobilizing to the work location, and 1 hour demobilizing at the end of the shift.
In addition, it took an extra 0.5 hours to get to the base of W-2, for a total of 3 hours of mobilization and
demobe.

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks and a port-a-
potty on a trailer.

001
0-FWS-ELS.354
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